
Progress Report    12/9/15-5/3/16

Project #15-1059, Bear Creek Reach 6 Restoration  - Ph II Design

Submitted by Walter Rung on 05/03/2016 Accepted by Josh Lambert on 05/12/2016

CONTACTS

Walter Rung

walterr@streamkeeper.org
Project Contact:Adopt A Stream FoundationPrimary Sponsor:

Lead Entity: WRIA 8 LE (King County)

Josh Lambert

Josh.Lambert@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 05/01/2017

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $50,000.00 $50,000.00(0%) (100%) (100%)

Salmon State Projects: $50,000.00 $0.00 $0.00(100%) (0%) (0%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$50,000.00 $50,000.00 $50,000.00

$0.00 

$50,000.00 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing:

Pending Billing:

Number of Billings: 0

No

PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 4 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 4 Describe the work accomplished during this reporting 

period.

During this reporting period an RFP was sent out to 

potential consultants and a consultant was selected 

to design the project.  Chinook Engineering was the 

only consultant that bid on the project and was 

thereby selected to complete the design work.  

Contract with the consultant was negotiated and 

design work has begun.  Cultural resource reveiw 

was completed.

3 of 4 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 4 Tell us about work planned for the next reporting period. For the next reporting period we anticipate the 

completion of preliminary designs and presenting 

these designs to the WIRA 8 technical review panel.  

Review panel comments will be incorporated into the 

final designs.

RCO Project Number: 15-1059 May  12, 2016 Page: 1



MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 12/09/2015 X

Data Gathering Started 03/02/2016 X

RFP Complete/Consultant Hired 03/02/2016 X

Cultural Resources Complete 03/15/2016 Will proceeds with Cultural 

Resource Survey

Progress Report Submitted 06/01/2016 X

Annual Project Billing 06/01/2016

Progress Report Submitted 10/31/2016

Draft Design to RCO 11/01/2016

Preliminary Design to RCO 12/31/2016

Progress Report Submitted 04/01/2017

Final Report in PRISM 05/01/2017

Agreement End Date 05/01/2017

Final Billing to RCO 07/30/2017

PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Hydraulics Project Approval 

[HPA]

Cultural Assessment [Section 

106]
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